

# **Southern New Hampshire Regional Water Project – Pressure Reducing Valve Stations**

## **Bi-Weekly Progress Report**

### **May 8, 2020**

This report identifies work on the Pressure Reducing Valve (PRV) Stations Project that Northeast Earth Mechanics, Inc. has completed in the last two weeks and anticipates progressing during the next two weeks. Project work will take place adjacent to, but off the roadway at two sites along Route 28. Travel on Rockingham Road (NH Route 28) should not be impacted during construction. Thank you for your patience during construction.

#### **Last Two Weeks**

- Northland Road Site: Roofing work continued. Interior process pipe installation continued. The generator was placed on site and final grading of the site began.
- Rail Trail Site: Siding and roofing work continued. Interior process, electrical, and HVAC work progressed.



**Site Grading and Roof Work at Northland**



**Generator Placement at Northland**



**Siding and Roof Work at Rail Trail**



**Exhaust Fan Installation at Rail Trail**

#### **Next Two Weeks**

- Installation of the siding and roofing systems will continue at Rail Trail. Final grading and loaming of the site will continue at Northland Road. Interior electrical, plumbing, process piping and HVAC will continue at Northland Road and Rail Trail. Material deliveries to both sites will continue.

**Construction Hotline: 603-548-9181**  
(for general inquiries, questions and complaints)