

Southern New Hampshire Regional Water Project – Pressure Reducing Valve Stations
Bi-Weekly Progress Report
May 27, 2020

This report identifies work on the Pressure Reducing Valve (PRV) Stations Project that Northeast Earth Mechanics, Inc. has completed in the last two weeks and anticipates progressing during the next two weeks. Project work will take place adjacent to, but off the roadway at two sites along Route 28. Travel on Rockingham Road (NH Route 28) should not be impacted during construction. Thank you for your patience during construction.

Last Two Weeks

- Northland Road Site: Exterior site work progressed. Process piping installation continued.
- Rail Trail Site: Siding and roofing work continued. Interior process, electrical, and HVAC work progressed.



Exterior Site Work at Northland



Process Piping at Northland



Siding and Roof Work at Rail Trail



Interior Progress at Rail Trail

Next Two Weeks

- Installation of the siding and roofing systems will continue at Rail Trail. Paving and landscaping of the Northland Road site will begin. Interior electrical, plumbing, process piping and HVAC will continue at Northland Road and Rail Trail. Material deliveries to both sites will continue.

Construction Hotline: 603-548-9181
(for general inquiries, questions and complaints)