

Southern New Hampshire Regional Water Project – Pressure Reducing Valve Stations

Bi-Weekly Progress Report

December 10, 2019

This report identifies work on the Pressure Reducing Valve (PRV) Stations Project that Northeast Earth Mechanics, Inc. has completed in the last two weeks and anticipates progressing during the next two weeks. Project work will take place adjacent to, but off the roadway at two sites along Route 28. Travel on Rockingham Road (NH Route 28) should not be impacted during construction. Thank you for your patience during construction.

Last Two Weeks

- Northland Road Site:
 - Installed pipe assemblies through the foundation walls.
- Rail Trail Site:
 - Concrete foundation walls were placed and covered with insulated blankets.



Snow Removal and Pipe Assembly Preparation



Pipe Assembly Installation at Northland Road



Concrete Pour for Foundation Walls at Rail Trail



Snow Removal at Rail Trail on 12/2-12/3

Next Two Weeks

- Foundation walls and below slab insulation will continue being placed at Rail Trail Site. Wall and pipe will continue being assembled at Northland Road. Placement of masonry block walls will begin at the Northland Road site and Rail Trail site, contingent upon the weather. Material deliveries to both sites will continue.

Construction Hotline: 508-404-3919
(for general inquiries, questions and complaints)