

**South Policy Street Reconstruction Project
Bi-Weekly Progress Report
May 19, 2014**

This report identifies the work on the South Policy Street project that G.E. Merrill & Sons Excavating Inc. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks.

Last Two (2) Weeks

- Placed electronic message boards and installed construction signage.
- Performed construction layout along roadway
- Performed exploratory test pits
- Performed fire hydrant adjustments
- Began installation of the new Drainage System



5/7/2014 – Hydrant adjustments near Lowell Road (NH Route 38)



5/14/2014 – Drainage installation near Lowell Road (NH Route 38)

Next Two (2) Weeks

- Continue installation of the new Drainage System