

**South Policy Street Reconstruction Project
Bi-Weekly Progress Report
July 21, 2014**

This report identifies the work on the South Policy Street project that G.E. Merrill & Sons Excavating Inc. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks.

Last Two (2) Weeks

- Completed Installation of the new Drainage System North of Route 38
- Reclaimed South Policy Street North of Route 38



**7/11/2014 – Drainage installation near
Muse Terrace**



**7/16/2014 – Roadway Reclamation near
#61 South Policy Street**

Next Two (2) Weeks

- Continue Installation of the new Drainage System South of Route 38
- Shape South Policy Street Reclamation North of Route 38