

Brookdale Road / Brady Avenue Reconstruction Project
Bi-Weekly Progress Report
July 5, 2011

This report identifies the work on the Brookdale Road and Brady Avenue project that Busby Construction Co. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks.

Last Two (2) Weeks

- Completed installation of storm drain system on Brady Avenue. Began installation of storm drain system on Brookdale Road near Maylane Drive. The work includes installation of catch basins and associated piping as well as installation of underdrain.



6/13/2011 – Ledge Removal on Brady Avenue Near Stanley Brook Drive



7/1/2011 – Treatment Swale along Brookdale Road near Maylane Drive

Next Two (2) Weeks

- Continue installation of storm drain system on Brookdale Road. This work will include the installation of catch basins and associated piping from Maylane Drive to the I-93 overpass.
- Begin pavement reclamation of Brady Avenue. It is anticipated that Brady Avenue will be closed to all but resident traffic on July 7th.