

**Southern New Hampshire Regional Water Project – Pressure Reducing Valve Stations**  
**Bi-Weekly Progress Report**  
**March 31, 2020**

This report identifies work on the Pressure Reducing Valve (PRV) Stations Project that Northeast Earth Mechanics, Inc. has completed in the last two weeks and anticipates progressing during the next two weeks. Project work will take place adjacent to, but off the roadway at two sites along Route 28. Travel on Rockingham Road (NH Route 28) should not be impacted during construction. Thank you for your patience during construction.

**Last Two Weeks**

- Northland Road Site: Roofing work continued. Interior painting, electrical, and plumbing work has progressed.
- Rail Trail Site: Installation of siding and roofing systems, and interior painting continued.



**Siding and Roofing System at Northland**



**Interior Work at Northland**



**Exterior Work at Rail Trail**



**Interior Masonry Work at Rail Trail**

**Next Two Weeks**

- Installation of the siding and roofing systems will continue at Northland Road and Rail Trail. Interior electrical and plumbing work will continue at Northland Road and begin at Rail Trail. Interior process piping will begin at Northland Road. Material deliveries to both sites will continue.

**Construction Hotline: 603-548-9181**  
(for general inquiries, questions and complaints)