

**Southern New Hampshire Regional Water Project – Pressure Reducing Valve Stations**  
**Bi-Weekly Progress Report**  
**April 13, 2020**

This report identifies work on the Pressure Reducing Valve (PRV) Stations Project that Northeast Earth Mechanics, Inc. has completed in the last two weeks and anticipates progressing during the next two weeks. Project work will take place adjacent to, but off the roadway at two sites along Route 28. Travel on Rockingham Road (NH Route 28) should not be impacted during construction. Thank you for your patience during construction.

**Last Two Weeks**

- Northland Road Site: Roofing work continued. Electrical and plumbing work progressed.
- Rail Trail Site: Roofing work continued. Interior painting and electrical work progressed.



**Roofing System at Northland Road**



**Interior Work at Northland Road**



**Roofing System at Rail Trail**



**Interior Work at Rail Trail**

**Next Two Weeks**

- Installation of the siding and roofing systems will continue at Northland Road and Rail Trail. Interior electrical, plumbing and HVAC work will continue at Northland Road and Rail Trail. Interior process piping work will begin at Northland Road. Material deliveries to both sites will continue.

**Construction Hotline: 603-548-9181**  
(for general inquiries, questions and complaints)