



## Salem 12334A – Salem Depot Buildings Demolition Project Bi-weekly Construction Update – August 28, 2020

Hazardous material removal from all the buildings from 1 N. Broadway to 28 S. Broadway is complete. The asbestos abatement was achieved in accordance with Local and Federal requirements following containment regulations for both workers and the public. Inspections were done by visual means to ensure the materials had been removed. Air samples were taken to clear the building and surrounding area as safe for workers and the public. Once all hazardous materials were removed and the buildings were deemed clean, razing of the structure began. The buildings at 4, 10, and 14 S. Broadway have been completely razed, backfilled and are ready for underground utility work to be completed by others. The remaining building on S. Broadway are scheduled to be razed through this week. Once the buildings and foundations are removed the site will be backfilled, stabilized and ready for the next phase of intersection improvements.

