

**Zion Hill Road Improvements Project  
Bi-Weekly Progress Report  
May 7 – May 18, 2016**

This report identifies the work on the Zion Hill Road project that American Excavating has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks. Roads will remain open, expect delays. Officers will help you pass through the work zones. Thank you for your patience during the construction process.

- Advanced Tree Cutting and Grubbing where needed.
- Began Drainage work. They include headwalls, catch basins, manholes, and pipe.
- Mobilized Equipment, and sign packages.

**Soils**



**Soils monitoring to meet specs.**



**Installation of 12" RCP Drain Pipe**



**Installation of 18" Headwall**



**Cutting, Chipping and clearing**

**Next Two (2) Weeks**

- Continue clearing, installation of drainage improvements between 51-72 Zion Hill Road
- Excavate for full depth Reconstruction between Shadow Lake Road and East Broadway
- Full Depth Reconstruction from Mathew Drive to 103 Zion Hill Road