

## **Zion Hill Road Improvements Project Bi-Weekly Progress Report September 10**

This report identifies the work on the Zion Hill Road project that American Excavating has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks. Roads will remain open, expect delays. Officers will help you pass through the work zones. Thank you for your patience during the construction process.

- Contractor milled and paved a portion of the driveway aprons, and areas for future curbing.
- Contractor finished drainage work up to the Bluff Street Intersection.
- Contractor finished loaming all many areas and placing hydroseed.



**9/03/18-Paving in base lift on driveways**



**9/6/18-Trimming back driveways for paving**

### **Next Two Weeks (2)**

1. Continue to trim driveways, and pave base lift.
2. Shim pave Zion Hill Road from House #12-House #38.
3. Install remaining curbing from Tutor Drive – Bluff Street, and between House # 56-House #64.
4. Final paving of Zion Hill Road from Shadow Lake Road-Matthew Drive.
5. Finish paving of Driveways from Shadow Lake Road-Matthew Drive.