

## **South Broadway Sewer, Water, and Bridge Improvements Bi-Weekly Progress Report January 10, 2020**

This report identifies the work on the South Broadway Sewer, Water, and Bridge Improvements Project that DeFelice Corp. has completed in the last 2 weeks and anticipates to be working on during the next two (2) weeks. Roads will remain open during the day, expect delays. There may be some night time work with alternating traffic around the work zone. Officers will help you pass through the work zones. Thank you for your patience during the construction.

### **Last Two (2) Weeks**

- Crews resumed construction after Holiday Break.
- Phase 2 Bridge installation preparation
- Telecommunication conduit work on Phase 2
- Preparations for drainage modifications near Brookwood Drive



Concrete banks around telecommunication ducts removed



Telecommunication Ducts suspended to allow bridge installation underneath

### **Next Two (2) Weeks**

- Continue drainage modifications near Brookwood Drive
- Phase 2 Bridge construction to continue on South Broadway near Westchester Street.
  - Continue utility coordination
  - Demolish existing culvert
  - Installation of bridge footings
- Miscellaneous cleanup operations will commence along South Broadway.

**Construction Hotline: 978-726-2873**  
(for general inquiries, questions and complaints)