

South Broadway Sewer, Water, and Bridge Improvements

Bi-Weekly Progress Report

February 5, 2020

This report identifies the work on the South Broadway Sewer, Water, and Bridge Improvements Project that DeFelice Corp. has completed in the last 2 weeks and anticipates to be working on during the next two (2) weeks. Roads will remain open during the day, expect delays. There may be some night time work with alternating traffic around the work zone. Officers will help you pass through the work zones. Thank you for your patience during the construction.

Last Two (2) Weeks

- Phase 2 Bridge Footings were installed
- Temperature controlled tent and grouting for bridge began
- Phase 2 of Bridge Installation ongoing



Prep work for Phase 2 of Bridge



Gravel Bedding for Phase 2



Footing Installation for Bridge.



Temperature controlled tent for Curing

Next Two (2) Weeks

- Phase 2 Bridge construction to continue on South Broadway near Westchester Street.
 - Continue utility coordination
 - Bridge Sidewall and Top deck installation

Construction Hotline: 978-726-2873
(for general inquiries, questions and complaints)