

South Broadway Sewer, Water, and Bridge Improvements Bi-Weekly Progress Report July 2, 2019

This report identifies the work on the South Broadway Sewer, Water, and Bridge Improvements Project that DeFelice Corp. has completed in the last 2 weeks and anticipates to be working on during the next two (2) weeks. Roads will remain open during the day, expect delays. There may be some night time work with alternating traffic around the work zone. Officers will help you pass through the work zones. Thank you for your patience during the construction.

Last Two (2) Weeks


- Nightwork at the Depot Intersection and on Main Street
- Sewer and Water main installations through Depot Intersection.
- Water Main installations on Main Street
- Sewer manhole inverts construction
- Water and sewer main testing



Water Main Installation



Water Main installation near existing conduit



Service Installation



Sewer Installation Near Existing Drain at Depot

Next Two (2) Weeks

- Work will cease from July 3rd – July 7th and will resume on Monday July 8th
- Nightwork will continue at the Depot area and along Main Street
 - Expect traffic modifications and detours during construction
 - Normal traffic patterns are expected to return during daytime operations.
- Sewer main and water main testing will continue.
- Sewer Main and manhole installations will continue in the Depot Area.

Construction Hotline: 978-726-2873
(for general inquiries, questions and complaints)