

## **South Broadway Sewer, Water, and Bridge Improvements Bi-Weekly Progress Report September 6, 2018**

This report identifies the work on the South Broadway Sewer, Water, and Bridge Improvements Project that DeFelice Corp. has completed in the last 2 weeks and anticipates to be working on during the next two (2) weeks. Roads will remain open during the day, expect delays. There may be some night time work with alternating traffic around the work zone. Officers will help you pass through the work zones. Thank you for your patience during the construction.

### **Last Two (2) Weeks**

- Nightwork within the Cluff Road and South Broadway Intersection.
- Sewer trench excavations along South Broadway (Nightwork).
- New sewer main installation including, sewer manhole and sewer service chimney installation (Nightwork).



Sewer Trench Box Installation



Sewer Manhole Installation



New Sewer Manhole



New Sewer Main Installation

### **Next Two (2) Weeks**

- Water main installation up to Cluff Road.
- Sewer main installation north of Cluff Road.
- Night time and day time construction operations are expected within the next two weeks. Traffic patterns at the intersection of Cluff Road and South Broadway will be affected during night time operations.
- Installation of Water Main through the Cluff Road Intersection (Night Work).
- Regular traffic patterns within the Cluff Road Intersection to resume during the day.

**Construction Hotline: 978-726-2873**  
(for general inquiries, questions and complaints)