

Route 97 / Route 28 (Salem Depot) Intersection Improvements Project
Bi-Weekly Progress Report
July 6, 2021

This report identifies the work on the Salem Depot Intersection project that Linskey Excavating, Co. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks. Roads will remain open, expect delays. Officers will help you pass through the work zones. Thank you for your patience during the construction process.

Work Completed on Salem Depot Intersection

- Road box widening began and continued for the duration the last two weeks. The new road base gravels were installed to support the soon to be widened portions of North and South Broadway.



**Road box widening on South Broadway
near Husson Motors.**



**Contractor compacting newly installed road
box widening base gravels.**



**Road box widening on South Broadway
near Salem Cooperative Bank.**



**One of many deliveries of road base gravels
needed to widen North and South
Broadway.**

Next Two (2) Weeks

- A temporary traffic signal will be installed to allow for the demolition of the existing signal and mast arm foundations.
- The road widening will begin north of the intersection and progress south on North Broadway.