

Route 97 / Route 28 (Salem Depot) Intersection Improvements Project
Bi-Weekly Progress Report
August 3, 2021

This report identifies the work on the Salem Depot Intersection project that Linskey Excavating, Co. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks. Roads will remain open, expect delays. Officers will help you pass through the work zones. Thank you for your patience during the construction process.

Work Completed on Salem Depot Intersection

- The contractor began installing new underground conduit to supply power to new decorative lighting.
- New mast arm foundations for the future traffic signals were excavated and poured.
- Foundations for new traffic signal control cabinets were poured.



The contractor installing new conduit to support underground power for new decorative lighting



Large vacuum truck used to excavate for new traffic signal mast arm foundations. The deepest foundation was 12 feet deep!



Contractor pouring concrete for the new traffic signal mast arm foundations



Finished concrete for traffic signal mast arms and controller cabinets.

Next Two (2) Weeks

- New conduit to support underground power for new decorative lighting will be installed.
- The final phase of drainage installation will be completed adjacent to the rail trail crossing at Main Street
- The last future traffic signal mast arm foundation will be poured.
- Pavement reclamation of North Broadway may begin.