

Route 97 / Route 28 (Salem Depot) Intersection Improvements Project
Bi-Weekly Progress Report
August 31, 2021

This report identifies the work on the Salem Depot Intersection project that Linskey Excavating, Co. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks. Roads will remain open, expect delays. Officers will help you pass through the work zones. Thank you for your patience during the construction process.

Work Completed on Salem Depot Intersection

- Road box widening continued. The new road base gravels were installed to support the soon to be widened portion of North Broadway.
- The contractor continued installing new underground conduit to supply power to new decorative lighting.
- Foundations for new pedestrian crossing push buttons were installed.



The contractor installing new conduit to support new decorative lighting and traffic signals.



Contractor removing topsoil to be replaced with new gravels for widened / relocated sidewalk.



New foundation installed for crosswalk pushbutton at the Salem Co-operative Bank.



Finished concrete for traffic signal mast arm foundation adjacent to the former Sunoco Gas station.

Next Two (2) Weeks

- New conduit to support underground power for new decorative lighting and traffic signals will be installed.
- Pavement reclamation of North Broadway may begin.