

Route 97 / Route 28 (Salem Depot) Intersection Improvements Project
Bi-Weekly Progress Report
September 14, 2021

This report identifies the work on the Salem Depot Intersection project that Linskey Excavating, Co. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks. Roads will remain open, expect delays. Officers will help you pass through the work zones. Thank you for your patience during the construction process.

Work Completed on Salem Depot Intersection

- Due to mechanical failures of the pavement reclaimer no work was completed during this two-week period.

Next Two (2) Weeks

- Pavement reclamation of North Broadway will begin.
- Road gravels will be graded and compacted in preparation for paving in early October.