

Zion Hill Road Improvements Project Bi-Weekly Progress Report September 24

This report identifies the work on the Zion Hill Road project that American Excavating has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks. Roads will remain open, expect delays. Officers will help you pass through the work zones. Thank you for your patience during the construction process.

- Contractor began the improvement work in the Bluff Street Intersection.
- Contractor patched and shimmed road from #66 Zion Hill to Bluff Street.
- Contractor finish paved Zion Hill Road from Matthew Drive-Shadow Lake.
- Raised all structures to grade from Matthew Drive-Bluff Street Intersection.



9/17/18-Paving wearing coarse



9/21/18 -Raising structures to grade

Next Two Weeks (2)

1. Continue to finish pave in driveways.
2. Install new curbing sections from #66 Zion Hill through Bluff Street
3. Finish cleanup in roadway paving areas completed.
4. Begin installation of signs.
5. Continue work in the Bluff Street intersection.
6. Finish paving Zion Hill Road from Matthew – Bluff Street.