

Zion Hill Road Improvements Project Bi-Weekly Progress Report October 22, 2018

This report identifies the work on the Zion Hill Road project that American Excavating has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks. Roads will remain open, expect delays. Officers will help you pass through the work zones. Thank you for your patience during the construction process.

- Contractor finished the drainage work in the Bluff Street Intersection.
- Contractor has also completed the box widening and road alignment shift.
- Contractor has begun the restoration work on Bluff Street, including installation of stone walls at the beginning of Zion Hill.
- Contractor has begun the remaining finish paving at all Driveways.



10/12/18-Drainage widening-Zion Hill



10/19/18-Paving over new drainage-Bluff St.

Next Two Weeks (2)

1. Finish pave Zion Hill Road from Matthew Drive-and including Bluff Street.
2. Finish driveway paving tie ins.
3. Install the required line striping.
4. Finish restoration from Matthew Drive-Bluff Street.
5. Make progress on all other items, related to project completion.